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Introduction 
 
A number of surveys on design and build 
(D&B) procurement method were 
conducted recently (e.g. Akintoye, 1994; 
Akintoye and Fitzgerald, 1995; Bennett et 
al., 1996; Songer et al., 1996; Mo and Ng, 
1997; Sanvido and Konchar, 1998). These 
studies usually adopted structured 
questionnaires as the data collection 
method. Respondents were asked to give 
some factual data on the D&B projects 
they involved and express their level of 
agreement on some questions such as 
“Please indicate to what extent you have 
encountered the following problems in 
D&B project”. This type of response 
format can provide satisfactory answers 
for the “what” and “how” types of 
questions. By aggregating all the 
responses, this approach can assemble 
views from various parties and give a 
macro view on the overall picture.  
 
Nevertheless, the survey method is less 
effective in answering the “why” type 
questions. It is difficult to gather some rich 
background information, which is 
important in the explanation of the subject 
matter through questionnaires. Instead of 
following the usual way of investigating 
the views of practitionersusing survey 
method, this study used interview method 
to explore two issues. First, this study 
investigated how some major public 
clients in Hong Kong viewed D&B in 
general. Second, it examined their main 
reasons of adopting D&B or adhering to 
traditional procurement method. 
Information about the situation under 
which clients made the procurement 
selection decision was also collected 
through interviews. The interview data 
were compared with secondary archival 
data, which helps researchers to better 
understand client’s basis of using a 
particular procurement type. It is 
anticipated that this study can 
complement survey studies on D&B 
procurement method. 
 
This paper is divided into five sections. In 
the first section, past D&B survey studies 
with focus on the reasons of using D&B 
method are reviewed. Research methods 
are described in section two. The views of 
the Hong Kong Government and three 
institutional clients (statutory organizations 
with financial and administrative 
autonomy) in the public sector on D&B 
method are presented in section three. 
More specifically, their rationales of using 
and not using D&B method together with 
the situation they faced are described. 
Finally, discussion and conclusion are 
given. 
 
Review of D&B survey studies 
 
According to the results of Design and 
Build Client Survey (Bennett et al., 1996), 
clients in the U.K. select D&B method 
because of the following reasons (listed in 
descending order of importance): 
 
1. Single point of responsibility 
2. Guaranteed maximum price 
3. Avoidance of design and construction 
risks 
4. Avoidance of conflicts, disputes and 
claims 
5. Better value for money 
6. Faster building times 
7. Reliability of completion on time 
8. Lower costs 
9. Flexibility of project team 
10. Better understanding of commercial 
requirements 
11. Guaranteed quality 
12. Well though-out standard design 
13. Innovative one-off designs 
 
In general, these results are consistent 
with the findings of other procurement 
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surveys. Songer et al. (1996) reported that 
the primary reason for both U.S. and U.K. 
clients to adopt D&B method is to shorten 
the overall project completion time, while 
project cost certainty and reduction of the 
overall project cost are also important 
considerations. Some architects and 
builders in Hong Kong share a similar 
view that project time and project cost are 
the key factors for using D&B method (Mo 
and Ng, 1997). Various studies in the 
procurement selection literature also draw 
a similar conclusion. Industry experts in 
the U.K. and Australia consider D&B as a 
viable method for clients who want 
responsibility for the project by one single 
organisation, transfer of the risks of cost 
and time slippage, firm price, strict 
completion date, early completion (Chan, 
1995; Love et al., 1998; Skitmore and 
Marsden, 1988) and disputes and 
arbitration avoidance (Love et al., 1998).  
 
D&B method has been perceived by some 
practitioners as a method, which is most 
suitable for procuring buildings with simple 
and standardised design. A substantial 
amount of U.K. clients believe that D&B 
method is appropriate for office building, 
warehouse, standard manufacturing 
facilities and residential building projects 
(Bennett et al., 1996). Architects think that 
it is most suitable for industrial buildings 
(factories) while contractors think that it is 
good for educational (schools), industrial 
(factories) and residential (housing) 
projects in Hong Kong (Mo and Ng, 1997). 
However, some U.K. practitioners do not 
totally agree with the “garden shed” image 
associated with D&B method (i.e. D&B is 
only appropriate for procuring some very 
simple structures such as garden sheds). 
In Ndekugri and Turner’s (1994) survey, a 
majority of contractors (98% of 74 
respondents) strongly disagreed with the 
“garden shed” image. All clients also 
disagreed while 38% of architects 
disagreed and 25% agreed with this 
image. It seems that practitioners’ general 
impression or expectation of the 
application of D&B method does not 
always necessarily reflect its usage in 
reality. In fact, D&B method has been 
applied to various types of complex 
projects such as health/hospital, civil 
engineering and refurbishment (Akintoye, 
1994; Akintoye and Fitzgerald, 1995). 
 
Nevertheless, it appears that the majority 
of practitioners tend to hold the view that it 
is difficult to apply D&B method 
successfully to building projects with 
requirements of a high standard of design 
quality and workmanship. This 
preconception of the application of D&B 
method influences procurement selection 
process substantially. It is, therefore, not 
surprising to find that neither guaranteed 
quality nor innovative design is considered 
by the U.K. clients as an important 
procurement selection criterion in 
Bennett’s et al. (1996) survey. Some of 
the clients even believe that poor quality is 
the major drawback of D&B method 
(Bennett et al., 1996). Design quality was 
also ranked as a minor selection criterion 
for D&B method by architects and builders 
in Hong Kong (Mo and Ng, 1997).  
 
Research methods 
 
Clients who were familiar with D&B 
procurement method or had participated in 
D&B projects from the public sector were 
invited to give their views on and reasons 
of using D&B method through face-to-face 
interviews. Active clients with recent 
completed building projects were the key 
focus of this study. Ten senior staff 
including assistant director, deputy senior 
manager, senior architect and senior 
quantity surveyor from four client 
organizations were interviewed. Most of 
them had direct involvement in D&B 
projects. These senior staff were selected 
because they were the key ‘actors’ in 
procurement method selection process. 
 
These four client organizations were 
regarded as the major ones because 
either they had a considerable number of 
building projects initiated every year or the 
projects they initiated were large in scale. 
Another reason to select these clients was 
that their requirements and project 
attributes were diverse; a mix of reasons 
accounting for the use of a particular 
procurement method might be revealed.  
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Interviewees were asked some open-
ended questions to explore why a 
particular procurement method was 
adopted. Survey research normally asks 
respondents to rate or rank a list of 
selection criteria for data collection. This 
was avoided in the current study because 
such a list may limit or direct interviewees 
to response in a certain format 
predetermined by researchers. Face-to-
face interviews were conducted in clients’ 
offices and lasted about 1 to 1.5 hours. 
The length of the interviews varied 
according to the time afforded by the 
interviewees and the detail of their 
answers. The main focus of interview 
questions was on the reasons of using or 
not using D&B procurement method. 
Background information about client’s 
organisation and relevant projects was 
also collected to strengthen researchers’ 
understanding of client’s decision on 
procurement method. In addition, the 
interview data were documented and 
compared with secondary, archival data 
pertaining to the rationale of adopting D&B 
procurement method whenever possible. 
Collecting and comparing data from 
multiple sources (interviews and archives 
in this study) helps researchers to build 
credibility of the findings. 
 
Findings 
 
The Hong Kong Government’s 
views on D&B method 
 
Since the first edition of the Design and 
Build Contracts issued by the Hong Kong 
Government in the early 1990s, a growing 
number of D&B projects in the public 
sector have been undertaken. In 
particular, since 1986 Architectural 
Services Department of the Hong Kong 
Government has taken the lead to 
promote the usage of D&B method 
(Kwong, 1996) on various types of 
buildings including godown, depot, flying 
service headquarters, quarters, offices, 
schools and slaughterhouse. The results 
of the completed projects are well 
received and more public D&B projects 
will be proposed.  
 
According to a technical note issued by 
Works Branch of the Hong Kong 
Government (Works Branch, 1992), D&B 
method is useful when: 
• Fast-tracking is important 
• Contractor’s special skills and 
techniques are to be utilized 
• Innovative design is anticipated 
• Design economy is required 
 
Fast-tracking 
 
Among the above four factors, almost all 
clients’ project team members highlighted 
short project delivery time as a key 
consideration for using D&B method. For 
example, there was an urgent demand for 
some quarters a few years ago and D&B 
method was used for its fast-tracking 
capability. One interviewee from a client’s 
project team indicated that the total project 
lead-time could be shortened by some 
30% for typical quarters. Significant time 
saving did not come from shortened 
construction period but from the sub-
letting of design development to D&B 
contractor and the overlapping of design 
and construction.  
 
Contractor’s special skills and 
techniques 
 
Apart from time consideration, some 
client’s project team members pointed out 
that the utilization of contractor’s special 
design and construction skills and 
techniques was an important factor for 
using D&B method. An example is the 
project of system design and construction 
of standard schools. This project called for 
a system design and construction method, 
which was particularly cost-effective in 
some building structures with repetitive 
parts such as schools. In this project, 
client wanted to examine whether this 
special method would offer advantages 
over the traditional construction method. 
 
Instead of following the traditional way of 
building schools such as using timber 
formwork, bamboo scaffolding, and wet 
trade, the contractor adopted a system 
method of design to construct the schools 
in an environmental-friendly manner. 
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Semi-precast elements were used 
extensively to achieve a consistent level of 
quality and save construction time. Since 
the surface finishing achieved by steel 
formwork had met the required standard, 
the use of wet trade was reduced. This, in 
turn, could lessen client’s burden of future 
maintenance. Building wastes could also 
be reduced substantially with the use of 
steel formwork because the steel molds 
have a much longer working life than 
timber formwork. 
 
On the surface, it appears that 
contractor’s involvement in developing a 
design for a D&B project is little if client 
has adopted a standard design, which is 
the case for most schools in Hong Kong. 
In this school project, however, the client 
provided only architectural design and 
layout of building services and left the 
structural design to the D&B contractor. 
This variant of D&B methods does not 
resemble traditional D&B where client only 
provides requirements and specifications 
to a contractor who develops the complete 
design and constructs the building. It is 
different from novation because there is 
no transfer of client’s consultants to 
contractor’s design team (Chan, 1994). 
Nevertheless, it shares some of the 
characteristics of enhanced D&B method 
where contractor develops detail design 
based on the initial design provided by the 
client and constructs the building (Mo and 
Ng, 1997). This special type of D&B 
methods enables the client to both 
maintain a tight control on the architectural 
and building services design and capture 
contractor’s unique building capability 
through contractor’s involvement in the 
structural design. 
 
Innovative design 
 
Anticipating innovative designs proposed 
by contractors was never mentioned by 
the client’s project team members as an 
important procurement selection criterion. 
For example, one interviewee indicated 
that the architectural design for 
government’s office building in D&B 
project would not be very innovative 
because client required a general type of 
office and emphasized more on the 
functionality of the building. This is 
different from other large corporations 
such as The Hongkong and Shanghai 
Bank, which stresses the corporate image 
reflected by the design of its headquarter. 
Client’s budget is another important 
consideration for the procurement of a 
building with an innovative design. Clients 
in private sector may be willing to pay 
more for superior design than government 
who has to account to the public for all the 
money spent. Nevertheless, one 
interviewee pointed out that contractors 
would explore different new architectural 
designs and try something innovative only 
if cost saving could be brought. It would 
be a bonus for the client if the design 
developed by the successful tenderer 
were innovative. 
 
Design economy 
 
Regarding design economy, client’s 
project team pointed out that competition 
would drive D&B tenderers to develop 
design, which was economical both in 
concept and detail. Also, client would have 
more design schemes for selection, as the 
proposals submitted by various tenderers 
are different. If client follows the traditional 
procurement method, only a very limited 
design options would be developed by the 
project architect for selection. In general, 
more design alternatives to be proposed 
imply more consultant fee the client has to 
pay. However, D&B method enables the 
development of a number of different 
design options at the expense of the 
tenderers. The results of our study 
indicate that interviewees did not feel 
design economy as the most important 
procurement selection criterion. 
Nevertheless, client’s project teams 
suggested that if client wanted more 
options of economical design, D&B would 
be a good method to achieve it. 
 
Sometimes D&B method would not be 
used even a project displays appropriate 
characteristics. One interviewee indicated 
that it might not be appropriate to procure 
some buildings such as court and police 
station using D&B method for their special 
security requirements. The client requires 
full control in the design. In fact, this type 
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of buildings has never been procured by 
D&B method in Hong Kong. 
 
It is also interesting to find that in a 
government’s project, client changed the 
procurement method from traditional to 
D&B at a stage where some design 
outlines had been developed. One of the 
main reasons for such a change was that 
there was insufficient in-house staff to 
develop a complete design. Since the 
client had developed the initial design, 
enhanced D&B method was adopted and 
contractor only needed to develop detail 
design following what had been completed 
and required by the client. 
 
Three views of institutional clients 
in the public sector on D&B method 
 
Switching from traditional to D&B 
procurement method 
 
Our findings indicate that one institutional 
client in the public sector has embarked 
on a new path to procure buildings partly 
because of the advantages the new 
method offers and partly because of 
political consideration. The variety of the 
buildings this client procures is limited but 
most of them require heavy building 
services. Since the number of end-users 
involved in a typical project of this client is 
large and their requirements are diverse, 
pre-construction planning process could 
be lengthy. It is not unusual to take a 
decade to plan, design and construct a 
building required by this client using 
traditional procurement method. 
 
For the government funded building 
projects, this client has little involvement in 
the procurement selection process. There 
is a government department, acting as a 
representative of this client, decides the 
procurement method and manages the 
project. Traditional method has been used 
to procure buildings by this department for 
a long time. In fact, the client has little 
influence on the design and project 
management under such an arrangement. 
 
Some years ago, this client was requested 
by the Government to procure a building 
within a time frame, which could never be 
completed if traditional method had to be 
used. The requirement of short project 
delivery time provided a strong justification 
for this client to explore alternative 
procurement methods other than the 
traditional one. Cost certainty was also an 
important selection criterion to be 
addressed for public project. Having 
considered different procurement options, 
this client proposed enhanced D&B 
method as a viable means to finish the 
project within time and budget constraints. 
Since the planning of end-users’ 
relationships and requirements involved 
lots of efforts and expertise, this client was 
reluctant to hand over everything to a D&B 
contractor at the very early stage. 
Therefore, traditional D&B method was 
not considered. After the suggestion of 
enhanced D&B procurement method had 
been approved by a government steering 
committee, this client and his consultants 
started to plan, identify end-users’ 
requirements, establish client’s brief, 
develop the initial design, prepare tender 
document and undertake other project 
management activities. 
 
Adopting a new procurement approach 
implies a change to the status quo. This 
client was able to break the old way of 
doing things by using D&B procurement 
method. He had assumed a dominant role 
in this D&B projectacted as an agent of 
the government to manage the project, 
while that government department, which 
used to be the leader, only provided a 
supportive function this time. This client’s 
influence was extended even further with 
the enhanced D&B method. He exerted a 
tight control over the design by developing 
not only an explicit functional brief but also 
an initial design to ensure all end-user’s 
requirements were addressed. Completing 
this project with the required standard of 
quality on time and within budget was by 
no means an easy task for this client. It is 
because he did not have any experience 
in using D&B method before. Also, the 
building to be procured was complex. 
Nevertheless, this client determined to 
take the challenge and perhaps more 
important is that he could gain more 
control in both design and project 
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management when D&B method was 
used. 
 
The performance of this D&B project was 
well received and all objectives were met. 
Based on these successful results, this 
client had a stronger stand on the initiation 
of his second D&B project although the 
required project completion time was not 
as tight as the first one. 
 
Switching from D&B to traditional 
procurement method 
 
From our study, it is interesting to find that 
an institutional client in the public sector 
has used two different methods to procure 
the same type of building at different 
times. D&B and traditional procurement 
methods were used for the first and 
second logistic center projects 
respectively. The second one with a larger 
scale will replace the old one once 
completed. Although this client had 
procured some buildings before, he was 
not as familiar to the design and 
construction issues as other experienced 
clients were. The majority of the staff in 
this organization had extensive business 
experience and strong administrative skill; 
however, they did not share the same 
language with architects and builders. 
 
This client suggested that there was a lack 
of in-house building professionals to 
oversee the whole project at that time, so 
D&B method was adopted. Using this 
method could free client from spending 
lots of manpower on the project because 
the responsibility for delivering the whole 
product was shifted to the D&B contractor. 
After the decision of using D&B method 
had been made, a business executive 
who had little architectural and building 
knowledge was appointed to take charge 
of this project. The client developed a 
functional brief of this industrial building 
and then a contractor was appointed for 
design and construction. On completion of 
the project, the client was satisfied with 
the building in terms of the achievement of 
the basic functional requirements. 
However, this client was not happy with 
the standard of quality delivered; he found 
what he got was so minimal in terms of 
quality. For example, water pipes in toilets 
were not concealed. Such “surprises” 
could be attributed to the 
comprehensiveness to which the client’s 
brief was specified. This client might take 
some seemingly simple requirements for 
granted and expect the contractor would 
deliver a building with the “normal” 
standard. Perhaps the client did not have 
any experience in handling a D&B project 
and did not recognize the fact that no 
matter how basic the requirements are, if 
they have not been stated in the client’s 
brief or do not provide sufficient details, 
the contractor can build exactly what the 
client wants only by chance. Certainly, this 
client has learned much from this D&B 
project. 
 
Some time later this client was 
commissioned to design, construct and 
manage a large scale and complex 
building project. Professionals from 
various disciplines were recruited to 
oversee this project. Much emphasis had 
been put on the requirement of superior 
design quality because this building was 
purposed to become a new landmark of 
Hong Kong. Although this project had to 
be completed in a very short time, 
traditional procurement method was used. 
Nevertheless, fast tracking project 
management principles were used to 
speed up the project delivery process.  
 
During that time, a new logistic center with 
size doubles the previous one was 
planned to be built to cope with the 
growing demand. Instead of following D&B 
approach, traditional method was used to 
procure this building. The staff responsible 
for this project was no longer business 
executives but in-house architects and 
professional builders. The client pointed 
out that the key reasons for the choice of 
traditional procurement method was that 
there was sufficient professional staff to 
manage the project and client had a 
strong control on the design. 
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Sticking to traditional procurement 
method 
 
The results of our study indicate that not 
all public clients think that D&B 
procurement method is suitable for their 
projects although most of the D&B 
projects are public projects in Hong Kong. 
Those who have never used D&B method 
think that it does not have any advantage 
over traditional procurement method, 
which is the practice they stick to. It is 
interesting to know why different views on 
the same procurement method are held by 
public clients, which can possibly give 
some insights on the applicability of D&B 
method in the public sector.  
 
It appears that the characteristics of these 
public clients’ projects could account for 
why they are in favor of traditional 
procurement method. The projects of 
these clients exhibit the following 
characteristics: 
• Only a single and simple type of 
building is to be procured. 
• Virtually, the designs of all building 
projects are standardized and there 
are limited varieties of them. 
• Buildings are procured according to a 
well-planned schedule. 
• End-users’ requirements are known in 
advance and less likely to be changed 
once established. 
• Conventional methods are used to 
construct the buildings in most cases. 
 
On the surface, applying D&B method to 
simple building projects with firm end-
users’ requirements should not cast any 
serious problems. It is because the 
demand for sophisticated design 
management capability from the 
contractor is little and the disruption to 
contractor’s design and construction 
process is minimal. Nevertheless, these 
public clients think that traditional method 
is the most appropriate way to procure 
their buildings for the following reasons. 
 
First, the benefit of D&B method is difficult 
to be reaped. Given that the complexity of 
these projects is not that high, most 
contractors can construct the buildings 
without much difficulty using conventional 
method. The demand of utilizing a 
particular contractor’s special, unique 
expertise in design development and 
construction, which is an advantage of 
D&B method, is therefore small.  
 
Second, adoption of standardized design 
helps to improve contractors’ productivity, 
which in turn reduces project delivery 
time. The involvement of contractor in 
developing design is not required in these 
projects because standardized designs 
are used. Procuring a large number of 
buildings using limited, standardized 
designs can motivate contractors to invest 
in the improvement of their construction 
methods to reduce cost and project 
delivery time, which can enhance their 
chance of winning contracts. Maybe the 
initial investment is substantial; however, 
the financial return will be realized in the 
repeated contracts. Although contractors 
have little chance to influence the design, 
their productivity could be raised in the 
long run. Obviously, it is the contractor’s 
continuous improvement in their efficiency 
and not any procurement method that can 
bring significant time savings in this case. 
 
Third, it is the Government’s long-term 
plan and policy targets that directly 
determine the supply of the buildings 
(Walker and Flanagan, 1991), although 
the supply has never been able to cope 
with the growing demand. Most of the 
buildings are procured at a planned pace 
which is less likely to be altered 
dramatically in a short term even in face of 
higher demand. Since alternative way of 
increasing supply can be obtained through 
the use of private sector resources, using 
D&B method to boost client’s speed of 
procuring buildings is not normally 
considered. 
 
D&B method may be attractive to these 
clients in the future if different designs are 
promoted, short project completion time is 
required, and the cost of using D&B 
method is comparable with that of 
traditional method. 
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Discussion 
 
Based on the findings of this study, the 
rationales of adopting D&B and sticking to 
traditional procurement method are 
summarized in Fig. 1. In general, clients in 
the public sector of Hong Kong 
construction industry share a similar set of 
reasons of adopting D&B procurement 
method when compared with their 
counterparts in the U.S., U.K. (Bennett at 
al., 1996; Songer et al., 1996) and 
Australia (Chan, 1995). Short project 
completion time and to a lesser extent 
utilisation of contractor’s expertise have 
been frequently mentioned by clients as 
important considerations in using D&B 
method. These considerations also match 
the secondary, archival data of Works 
Branch (1992). An institutional client also 
considered Price certainty as a major 
factor in proposing a D&B project. It is not 
surprising to find that clients in the public 
sector assigned these considerations a 
high priority because they have to account 
to the public for every dollar they spent. In 
fact, public accountability was also 
reported as an important selection 
criterion by public clients in Chan’s et al. 
(1999) and Ng and Mo’s (1997) studies. 
The pressure put on these clients is even 
higher in the time of economic downturn 
where public institutions’ budget and 
spending are under close surveillance by 
the public. It is expected more public 
works will be procured by D&B method in 
the future because clients can have a 
better control on project completion time 
and budget. 
 
(See Figure 1 over) 
 
In addition, none of the clients in the 
public sector mentioned that a superior 
standard of quality in terms of design and 
construction was the key reason of using 
D&B. These results are consistent with the 
findings of past surveys (e.g. Bennett at 
al., 1996). This may be probably due to 
client’s perception of contractor’s main 
concerncost. Since D&B contractor is 
responsible for not only construction but 
also design, chances provided for the 
contractor to exploit loopholes or grey 
areas in the contract may be more. 
Contractors could sacrifice both design 
and building quality if they want. Their 
incentive to undercut quality could be 
higher in the case where keen competition 
drives the tender price to an unreasonable 
low level. 
 
Of particular interest in our findings is that 
apart from functional considerations (e.g. 
project completion time, cost certainty, 
etc.), factors including internal resources 
and political force were also important in 
shaping clients’ decision in the adoption of 
D&B method in the public sector. Since 
the resource spent on the development of 
a complete design is substantial, D&B 
method could be an effective means to 
shift workload from client’s project team to 
contractor in the situation where client’s 
manpower is insufficient. In one of cases 
mentioned before, client has taken the 
advantage of using D&B method to 
increase his control over the design and 
project management. Nevertheless, this 
procurement method can also fulfil his 
requirements on short project completion 
time and cost certainty. 
 
Moreover, client’s past experience with 
D&B project is influential in deciding the 
adoption of D&B method for future 
projects. If clients have bad experience 
with D&B project, they may become more 
cautious of using D&B method because 
poor performance could recur. On the 
contrary, if clients have completed D&B 
project successfully, they may have more 
confidence in using D&B method and in 
the performance of subsequent D&B 
projects. 
 
Conclusion 
 
Although the Hong Kong Government has 
been promoting D&B method since the 
late 1980s and early 1990s, the results of 
this study indicate that the views of clients 
in the public sector on D&B method are 
diverse. Some institutional clients in the 
public sector have used D&B method just 
once and then reverted to the traditional 
one while some keep seeking every 
possible chance to depart from the 
traditional way and continue to use D&B 
method. Some clients in the public sector 
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have never used it and do not think it is 
attractive. All these interesting contrasts 
reveal that there is not a single reason 
that explain why some clients use D&B 
method and some do not to use it. Their 
decision making was based on different 
grounds. Simply saying that certain 
procurement methods are more 
appropriate for a particular type of clients 
will oversimplify the complex reality. 
 
 
Fig. 1 Summary of client’s considerations in making procurement selection decision 
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• Fast-tracking 
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Political force: 
• More control on the design and 
project management 
 
 
 
Resource consideration: 
• Inadequate in-house staff to 
manage the project 
 
Functional consideration: 
• Standard design 
• Conventional building methods are 
used 
• Security 
 
 
 
Supply consideration: 
• Buildings are procured following a well 
planned schedule 
• End-users’ requirements are known 
and less likely to be changed once 
established 
 
Resource consideration: 
• Adequate in-house staff to manage the 
project 
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Functional consideration: 
• Fast-tracking 
• Firm price 
 
Past experience: 
• Satisfactory project results delivered 
by D&B method 
 
Political force: 
• Control on the design and project 
management can be maintained 
 
Functional consideration: 
• More control on the design 
 
 
Past experience: 
• Unsatisfactory project results delivered 
by D&B method 
 
Resource consideration: 
• Adequate in-house staff to manage the 
project 
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